

25 November 1955

MEMORANDUM FOR THE RECORD

SUBJECT: Concurrence in Amendment No. 1 to Letter Contract No. B-5111
with Baird Associates, Incorporated -- Project [REDACTED] 25X1A

1. Letter Contract No. B-5111 obligates the sum of \$20,000 for a feasibility study by the Contractor in connection with celestial navigational systems for use in Project AQUATONE.
2. Letter Contract No. B-5111 contemplated the period from 5 October 1955 to 17 November 1955 as the period of performance. It has been determined, from preliminary information developed under such feasibility study, that an extension of time to 1 December 1955 is necessary to complete such study and that an estimated additional amount of funds of \$15,000 will be required to defray costs in connection therewith.
3. Accordingly, this Amendment No. 1 extends the period of performance to 1 December 1955 and obligates an additional \$15,000, chargeable to Appropriation 21x6889, FY-1956, making a total obligation under Letter Contract No. B-5111 in the amount of \$35,000, chargeable to Appropriation 21x6889, FY-1956.
4. An amount not to exceed \$200,000 has been committed for Project [REDACTED] by memorandum from the Director of Central Intelligence to the Comptroller. Such amount contemplates an additional prototype and production program for a navigational system under Project [REDACTED] 25X1A

RICHARD M. BISSELL, JR.
Special Assistant to the Director
for Planning and Coordination

CONCURRENCES:

25X1A
General Counsel
[REDACTED] 11/28/55
Comptroller for Project

25X1A
PCS/DCI: [REDACTED] gjs
Distribution: 25X1A
Cy 1 - Master File/
2 - Service File/
3 - Finance [REDACTED] 25X1A
4 - Project Chrono
[REDACTED] Project Research